

'LAKESIDE VISTA'

5 SPRING AVENUE & 17 SPRINGFIELD LAKES BLVD, SPRINGFIELD
LAKES QLD 4300

MONTHLY PROGRESS REPORT (1/2/21)

Stage 1 & Pool & common area	
	<ul style="list-style-type: none"> Slabs poured – 100% complete
	<ul style="list-style-type: none"> Frames – 100% complete
	<ul style="list-style-type: none"> Brick up – 90% complete
	<ul style="list-style-type: none"> Tiles – 50 % Complete
	<ul style="list-style-type: none"> Pool & Common area – 60% complete
	<ul style="list-style-type: none"> Retaining walls – 100% complete
	<ul style="list-style-type: none"> Landscaping – Commencing March
Stage 2	
	<ul style="list-style-type: none"> Retaining Walls – 100% Complete
	<ul style="list-style-type: none"> Slabs poured – 100% Complete
	<ul style="list-style-type: none"> Frames – 100% complete
	<ul style="list-style-type: none"> Plasterboard – 20% complete
Stage 3	
	<ul style="list-style-type: none"> Slabs poured – 100% complete
	<ul style="list-style-type: none"> Frames - 20% Complete
	<ul style="list-style-type: none"> Retaining Walls – 100% Complete
Stages 4	
	<ul style="list-style-type: none"> Building works to commence early February
Stage 5	
	<ul style="list-style-type: none"> Building works to commence late February
Stage 6	
	<ul style="list-style-type: none"> Building works to commence March

BUILDING WORKS – PROGRESS SUMMARY

2020					2021									
	Units	oct	Nov	Dec	Jan	Feb	Mar	April	May	June	July	Aug	Sep	Oct
Stage 1 + common area	19	Build												
Stage 2	27	Build												
stage 3	22		Build											
Stage 4	22					Build								
Stage 5	14					Build								
Stage 6	14						Build							

Stage 1



Stage 1



Stage 2



Stage 3

